           End of  year 2011  Inspection Report to AUMA 
           by  Green Charity Foundation  (Dec. 2011) 
   An inspection  trip was carried  out  by  Dr. & Mrs. Tang, and Grace Lo  between 26th       and 29th Oct. 2011, to  follow up the   progress  of the  reforest program sponsored by AUMA  at  Si Jiang village, Shi Lou, Shanxi.
     The details are as  below:

       1. The  designated area of the AUMA  sponsored  reforest  area  is Area 21 ( 139 acres)  of Si Jiang Village  . All   trenches for   seedling planting were  dug by village  laborers   in the middle of this  year.  As   shown in the photos below    :         
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2. The  planting of seedlings for  this  season had just started  when we  arrived at the Village on 27th Oct.  As we climbed up the hilly path to the site, we saw seedlings were delivered on sites, waiting to be planted.  Also, there were husks been piled up at the side of the path, to be mixed into  top soil for  refilling the  trenches after seedlings been planted .  Photos  are shown as below:
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3. Seedlings   had been carefully chosen and  trimmed for better  results.  Besides,  all seedlings  to be planted for the day  were  carried  to the site in two  groups, some in the morning, the rest  , after lunch. This is to avoid leaving young seedlings  exposed to sun for too long , in order to  keep them in good shape for planting. Photos taken on site  are shown as below:
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4. On planting site,  there is also a supervisor , checking on  all work  been carried out  

Properly .        
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5. There is a  small section of  area 21 been  disturbed by the construction work of the local natural  gas pipe . Our Contractor, Mr. Wen, promised to repair  all damaged  trenches before seedlings been  planted.
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6.  We received  reports  from Si Jiang Village that  all  seedlings planting had be completed
      by the end of November.   A total of  30,580  nos. of  mixed  seedlings had been planted, 
      they included:   刺 槐， 杏， 山桃，側柏， 文冠果，火炬。 The husks are  yet to 
      be  applied  around  all  newly planted seedlings in the coming  spring time. The  

      contractor decided to postpone  this procedure  for the safety of workers.  Because     

      the  site  was very damp and  slippery  due to  heavier rainfall this  autumn and   a heavy 

      snowfall right   after the planting  work. 

7. The  outlook of AUMA Project for the year  of 2012:                                                                                                                               

Members of  Green Charity Foundation  will  double  check  in spring of 2012 to make sure  husks  are applied as soon as the  weather  and  workforce  allow.
 As tree  trenches were  dug properly,  seedlings were  carefully chosen, trimmed, and  

  planting work was carried out accordingly, together with  higher than  average rainfall of this

  autumn,  heavy snowfall right after planting work finished  in  Si Jiang  area, we  expect the
  young trees to grow well in next spring.  
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